

# GRUPO 5 B 2023 - Feature #2496

## Fase 1

08/23/2023 08:00 PM - Alvaro Guarachi

<b>Status:</b>	In Progress	<b>Start date:</b>	08/11/2023
<b>Priority:</b>	Normal	<b>Due date:</b>	09/15/2023
<b>Assignee:</b>		<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	40.00 hours
<b>Target version:</b>		<b>Spent time:</b>	55.00 hours
<b>Description</b>			
<b>Subtasks:</b>			
Feature # 2480: Organización y estatus			<b>Resolved</b>
Support # 2481: Designación de roles			<b>Resolved</b>
Support # 2746: Nombre del proyecto			<b>Resolved</b>
Feature # 2482: Diseño de robot			<b>In Progress</b>
Feature # 2488: Diseño de logo			<b>New</b>
Support # 2489: Diseño base			<b>New</b>
Support # 2490: Diseño definitivo			<b>Resolved</b>
Feature # 2483: Armado del robot			<b>In Progress</b>
Support # 2485: Chequeo de piezas			<b>New</b>
Support # 2486: Armado de prueba			<b>Resolved</b>
Support # 2487: Construcción Final			<b>Resolved</b>
Support # 2491: Designación de memoria			<b>New</b>
Support # 2492: Instalación de Sistema Operativo			<b>New</b>
Support # 2744: Informe I			<b>New</b>
Support # 2745: Presentación 1			<b>New</b>

## History

### #1 - 09/02/2023 11:01 PM - Alvaro Guarachi

- Due date set to 09/15/2023
- % Done changed from 0 to 30
- Estimated time set to 12.00

### #2 - 09/11/2023 07:13 PM - Alvaro Guarachi

- Subject changed from Exposición to Fase 1
- Estimated time changed from 12.00 to 40.00

### #3 - 12/04/2023 10:56 PM - Alvaro Guarachi

- Status changed from New to In Progress