

Grupo P2-1 - Bug #2582

Feature # 2579 (New): Duración del proyecto

Fase 1

08/29/2023 06:20 PM - Tomás Silva

Status:	Closed	Start date:	08/16/2023
Priority:	Urgent	Due date:	09/27/2023
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	78.00 hours
Description			
Subtasks:			
Bug # 2583: Período de Investigación			Closed
Bug # 2814: Recolectar y documentar referencias			Closed
Bug # 2584: Maqueta			Closed
Bug # 2585: Planear la maqueta			Closed
Bug # 2586: Construir la maqueta			Closed
Bug # 2587: Primer Informe			Closed
Bug # 2811: Redacción "Resumen del proyecto"			Closed
Bug # 2812: Redacción "Organización del proyecto"			Closed
Bug # 2813: Redacción "Planificación de los procesos de gestión"			Closed
Bug # 2980: Armado y Corrección del informe			Closed
Bug # 2589: Período Administrativo			Closed
Bug # 2871: Presentación Fase 1			Closed
Bug # 2810: Presentar la primera fase			Closed
Bug # 2872: Planear la presentación final de la fase 1			Closed

History

#1 - 08/29/2023 06:21 PM - Tomás Silva

- Tracker changed from Bug to Feature

#2 - 09/24/2023 08:24 PM - Tomás Silva

- Tracker changed from Feature to Bug

#3 - 09/27/2023 02:56 PM - Tomás Silva

- Status changed from New to Closed