

## Grupo P2-1 - Bug #2586

Feature # 2579 (New): Duración del proyecto

Bug # 2582 (Closed): Fase 1

Bug # 2584 (Closed): Maqueta

### Construir la maqueta

08/29/2023 06:29 PM - Tomás Silva

<b>Status:</b>	Closed	<b>Start date:</b>	08/30/2023
<b>Priority:</b>	High	<b>Due date:</b>	09/05/2023
<b>Assignee:</b>	daniel alday	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	12.00 hours
<b>Description</b>			

### History

#### #1 - 08/29/2023 06:32 PM - Tomás Silva

- Due date changed from 09/10/2023 to 09/07/2023

- Start date changed from 09/04/2023 to 09/01/2023

#### #2 - 09/05/2023 02:57 PM - Tomás Silva

- % Done changed from 0 to 100

#### #3 - 09/05/2023 02:58 PM - Tomás Silva

- Status changed from New to Closed

#### #4 - 09/13/2023 03:29 PM - Tomás Silva

- Due date changed from 09/07/2023 to 09/05/2023

- Start date changed from 09/01/2023 to 08/30/2023