

Grupo P2-1 - Bug #2589

Feature # 2579 (New): Duración del proyecto

Bug # 2582 (Closed): Fase 1

Período Administrativo

08/29/2023 06:41 PM - Tomás Silva

Status:	Closed	Start date:	08/16/2023
Priority:	Urgent	Due date:	08/22/2023
Assignee:	Tomás Silva	% Done:	100%
Category:		Estimated time:	3.00 hours
Target version:		Spent time:	0.00 hour
Description			
Se designan roles y tareas iniciales para la ejecución del proyecto			

History

- #1 - 08/29/2023 06:41 PM - Tomás Silva
- Status changed from New to Resolved
- #2 - 08/29/2023 06:42 PM - Tomás Silva
- Status changed from Resolved to Feedback
- #3 - 08/29/2023 06:43 PM - Tomás Silva
- Status changed from Feedback to Closed
- #4 - 09/13/2023 03:22 PM - Tomás Silva
- Due date changed from 08/24/2023 to 08/22/2023
- Start date changed from 08/18/2023 to 08/16/2023