

Grupo P2-5 - Feature #2590

Feature # 2454 (New): Parte II

Informe II

08/29/2023 06:42 PM - Vranika Santiago

Status:	New	Start date:	11/13/2023
Priority:	Normal	Due date:	11/28/2023
Assignee:	Andrew Campos	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
Redacción del informe del avance del proyecto.			

History

#1 - 09/13/2023 05:03 AM - Vranika Santiago

- Due date set to 10/28/2023
- Start date set to 10/23/2023

#2 - 09/17/2023 07:47 AM - Vranika Santiago

- Assignee changed from Andrew Campos to Vranika Santiago

#3 - 11/01/2023 12:54 PM - Vranika Santiago

- Due date changed from 10/28/2023 to 11/17/2023
- Start date changed from 10/23/2023 to 11/10/2023

#4 - 11/01/2023 12:55 PM - Vranika Santiago

- Assignee changed from Vranika Santiago to Andrew Campos

#5 - 11/14/2023 12:44 PM - Vranika Santiago

- % Done changed from 0 to 20

#6 - 11/28/2023 11:48 AM - Vranika Santiago

- Due date changed from 11/17/2023 to 11/28/2023
- Start date changed from 11/10/2023 to 11/20/2023

#7 - 11/28/2023 11:49 AM - Vranika Santiago

- % Done changed from 20 to 100

#8 - 11/28/2023 11:56 AM - Vranika Santiago

- Due date changed from 11/28/2023 to 11/15/2023
- Start date changed from 11/20/2023 to 11/13/2023

#9 - 11/28/2023 11:56 AM - Vranika Santiago

- Due date changed from 11/15/2023 to 11/28/2023