

Grupo P2-5 - Feature #2591

Feature # 2454 (New): Parte II

Presentación II

08/29/2023 06:43 PM - Vranika Santiago

Status:	New	Start date:	11/26/2023
Priority:	Normal	Due date:	11/28/2023
Assignee:	luciano vera	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
Elaborar presentación del avance del proyecto y luego exponerlo.			

History

#1 - 09/13/2023 05:02 AM - Vranika Santiago

- Due date set to 10/28/2023
- Start date set to 10/24/2023

#2 - 09/13/2023 05:02 AM - Vranika Santiago

- Start date changed from 10/24/2023 to 10/27/2023

#3 - 09/13/2023 05:02 AM - Vranika Santiago

- Due date changed from 10/28/2023 to 10/29/2023

#4 - 11/01/2023 12:54 PM - Vranika Santiago

- Due date changed from 10/29/2023 to 11/17/2023
- Start date changed from 10/27/2023 to 11/10/2023

#5 - 11/01/2023 12:55 PM - Vranika Santiago

- Due date changed from 11/17/2023 to 11/18/2023
- Start date changed from 11/10/2023 to 11/16/2023

#6 - 11/28/2023 11:48 AM - Vranika Santiago

- Due date changed from 11/18/2023 to 11/28/2023
- Start date changed from 11/16/2023 to 11/26/2023

#7 - 11/28/2023 11:49 AM - Vranika Santiago

- % Done changed from 0 to 100