

Grupo P2-5 - Feature #2601

Feature # 2455 (New): Parte III

Confeccionar póster

08/29/2023 06:55 PM - Vranika Santiago

Status:	New	Start date:	12/11/2023
Priority:	Normal	Due date:	12/24/2023
Assignee:	luciano vera	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 09/17/2023 07:53 AM - Vranika Santiago

- Due date set to 11/26/2023
- Assignee set to Vranika Santiago
- Start date changed from 08/29/2023 to 11/22/2023

#2 - 11/01/2023 12:59 PM - Vranika Santiago

- Assignee changed from Vranika Santiago to luciano vera

#3 - 11/01/2023 01:07 PM - Vranika Santiago

- Start date changed from 11/22/2023 to 11/20/2023

#4 - 11/28/2023 11:51 AM - Vranika Santiago

- Due date changed from 11/26/2023 to 12/17/2023
- Start date changed from 11/20/2023 to 12/13/2023

#5 - 11/28/2023 11:51 AM - Vranika Santiago

- Due date changed from 12/17/2023 to 12/13/2023
- Start date changed from 12/13/2023 to 12/11/2023

#6 - 01/03/2024 11:52 AM - Vranika Santiago

- Due date changed from 12/13/2023 to 12/24/2023
- % Done changed from 0 to 100