

GRUPO 5 A 2023 - Feature #2688

Feature # 3078 (Resolved): Fase I

Feature # 2686 (Resolved): Construcción de robot

Implementacion de palo de golf

09/06/2023 12:05 AM - Diego Ferrada

Status:	Resolved	Start date:	08/21/2023
Priority:	Normal	Due date:	08/21/2023
Assignee:	Diego Ferrada	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 09/06/2023 12:15 AM - Diego Ferrada

- Status changed from New to Resolved

#2 - 11/29/2023 08:45 AM - Javier Huanca

- Subject changed from Instalación de palo de golf to Implementacion de palo de golf