

GRUPO 2 B 2023 - Bug #2716

Bug # 2698 (New): Proyecto

Bug # 2702 (New): Entrega I

Construcción del robot

09/08/2023 12:15 PM - Vaitheare Gomez

Status:	New	Start date:	08/14/2023
Priority:	Normal	Due date:	09/10/2023
Assignee:	Mario Villalobos	% Done:	100%
Category:		Estimated time:	5.00 hours
Target version:		Spent time:	0.00 hour
Description			
Subtasks:			
Bug # 2721: modelo base			New
Bug # 2722: Base del palo de golf			New
Bug # 2724: prototipo 1			New