

## GRUPO 5 B 2023 - Support #2744

Feature # 2496 (In Progress): Fase 1

### Informe I

09/11/2023 03:03 PM - Alvaro Guarachi

<b>Status:</b>	New	<b>Start date:</b>	09/01/2023
<b>Priority:</b>	Normal	<b>Due date:</b>	09/15/2023
<b>Assignee:</b>		<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	12.00 hours
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			

### History

#1 - 09/11/2023 03:04 PM - Alvaro Guarachi

- Tracker changed from Feature to Support

#2 - 09/14/2023 11:20 PM - Alvaro Guarachi

- % Done changed from 70 to 100

#3 - 09/15/2023 12:52 AM - Alvaro Guarachi

- File Plan de Proyecto I.pdf added

### Files

Plan de Proyecto I.pdf	220 KB	09/15/2023	Alvaro Guarachi
------------------------	--------	------------	-----------------