

GRUPO 5 B 2023 - Support #2767

Feature # 2484 (In Progress): Fase 2

Feature # 2764 (New): Programación

Creación interfaz gráfica

09/11/2023 08:35 PM - Alvaro Guarachi

Status:	New	Start date:	10/13/2023
Priority:	Normal	Due date:	11/24/2023
Assignee:	Cristofer Pinto	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 09/11/2023 08:40 PM - Alvaro Guarachi

- Due date set to 10/20/2023

- Start date changed from 09/11/2023 to 10/13/2023

#2 - 11/24/2023 11:59 AM - Alvaro Guarachi

- Assignee set to Cristofer Pinto

- % Done changed from 0 to 80

#3 - 12/04/2023 08:02 PM - Alvaro Guarachi

- % Done changed from 80 to 100

#4 - 12/04/2023 09:49 PM - Alvaro Guarachi

- Due date changed from 10/20/2023 to 11/24/2023