

## GRUPO 5 B 2023 - Support #2768

Feature # 2484 (In Progress): Fase 2

Feature # 2764 (New): Programación

### Enlace del código a Interfaz Gráfica

09/11/2023 08:35 PM - Alvaro Guarachi

<b>Status:</b>	New	<b>Start date:</b>	11/17/2023
<b>Priority:</b>	Normal	<b>Due date:</b>	11/24/2023
<b>Assignee:</b>	Jose Escalante	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			

### History

#### #1 - 09/11/2023 08:41 PM - Alvaro Guarachi

- Due date set to 10/27/2023

- Start date changed from 09/11/2023 to 10/20/2023

#### #2 - 11/24/2023 12:00 PM - Alvaro Guarachi

- Assignee set to Jose Escalante

- % Done changed from 0 to 100

#### #3 - 11/28/2023 08:52 AM - Alvaro Guarachi

- % Done changed from 100 to 40

#### #4 - 12/04/2023 09:47 PM - Alvaro Guarachi

- Due date changed from 10/27/2023 to 11/24/2023

- % Done changed from 40 to 80

#### #5 - 12/04/2023 09:50 PM - Alvaro Guarachi

- Start date changed from 10/20/2023 to 11/17/2023

#### #6 - 12/06/2023 02:25 PM - Alvaro Guarachi

- % Done changed from 80 to 100