

Grupo 2 2018 - Feature #277

Feature # 275 (New): Proyecto: Parte 5

Desarrollo Informe Final

08/30/2018 10:36 AM - Matias Sandoval

Status:	New	Start date:	11/01/2018
Priority:	Normal	Due date:	11/21/2018
Assignee:	Matias Sandoval	% Done:	100%
Category:		Estimated time:	10.00 hours
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 11/08/2018 08:42 AM - Matias Sandoval

- % Done changed from 0 to 70

#2 - 11/20/2018 09:02 AM - Matias Sandoval

- Due date changed from 11/20/2018 to 11/21/2018

- % Done changed from 70 to 90

#3 - 11/22/2018 09:04 AM - Matias Sandoval

- % Done changed from 90 to 100