

GRUPO 5 B 2023 - Support #2779

Feature # 2771 (In Progress): Fase 3

Informe final

09/11/2023 08:57 PM - Alvaro Guarachi

Status:	New	Start date:	12/19/2023
Priority:	Normal	Due date:	12/29/2023
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 09/11/2023 11:05 PM - Alvaro Guarachi

- Due date set to 12/07/2023
- Start date changed from 11/03/2023 to 11/30/2023

#2 - 12/04/2023 10:53 PM - Alvaro Guarachi

- Due date changed from 12/07/2023 to 12/29/2023
- Start date changed from 11/30/2023 to 12/19/2023

#3 - 12/27/2023 05:53 PM - Alvaro Guarachi

- % Done changed from 0 to 100