

## GRUPO 5 B 2023 - Support #2780

Feature # 2771 (In Progress): Fase 3

### Presentación final

09/11/2023 08:58 PM - Alvaro Guarachi

<b>Status:</b>	New	<b>Start date:</b>	12/19/2023
<b>Priority:</b>	Normal	<b>Due date:</b>	12/29/2023
<b>Assignee:</b>		<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			

### History

#### #1 - 09/11/2023 11:05 PM - Alvaro Guarachi

- Due date set to 12/07/2023
- Start date changed from 11/03/2023 to 11/30/2023

#### #2 - 12/04/2023 10:53 PM - Alvaro Guarachi

- Due date changed from 12/07/2023 to 12/29/2023
- Start date changed from 11/30/2023 to 12/19/2023

#### #3 - 12/27/2023 05:54 PM - Alvaro Guarachi

- % Done changed from 0 to 100