

Grupo P2-1 - Bug #2812

Feature # 2579 (New): Duración del proyecto

Bug # 2582 (Closed): Fase 1

Bug # 2587 (Closed): Primer Informe

Redacción "Organización del proyecto"

09/12/2023 11:20 AM - Tomás Silva

Status:	Closed	Start date:	09/07/2023
Priority:	Normal	Due date:	09/19/2023
Assignee:	daniel alday	% Done:	100%
Category:		Estimated time:	6.00 hours
Target version:		Spent time:	7.00 hours
Description			

History

#1 - 09/12/2023 11:21 AM - Tomás Silva

- Parent task set to #2587

#2 - 09/14/2023 10:49 AM - Tomás Silva

- Due date changed from 09/25/2023 to 09/20/2023

#3 - 09/14/2023 10:57 AM - Tomás Silva

- Due date changed from 09/20/2023 to 09/19/2023

#4 - 09/20/2023 08:16 PM - Tomás Silva

- % Done changed from 50 to 90

#5 - 09/24/2023 08:17 PM - Tomás Silva

- Status changed from New to Closed

- % Done changed from 90 to 100