

Grupo P2-2 - Bug #2863

Implementación real del modelo de negocio

09/13/2023 03:24 PM - francisco pantoja

Status:	New	Start date:	11/23/2023
Priority:	Normal	Due date:	12/25/2023
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 11/14/2023 04:58 PM - francisco pantoja

- Subject changed from Probar y perfeccionar prototipo de producto to Implementación real del modelo de negocio

#2 - 11/14/2023 04:59 PM - francisco pantoja

- Due date changed from 10/30/2023 to 12/25/2023

- Start date changed from 10/23/2023 to 11/23/2023

#3 - 11/27/2023 10:36 PM - francisco pantoja

- % Done changed from 0 to 30

#4 - 11/27/2023 10:36 PM - francisco pantoja

- % Done changed from 30 to 40

#5 - 12/29/2023 10:48 PM - francisco pantoja

- % Done changed from 40 to 100