

Grupo P2-1 - Bug #2980

Feature # 2579 (New): Duración del proyecto
Bug # 2582 (Closed): Fase 1
Bug # 2587 (Closed): Primer Informe

Armado y Corrección del informe

09/14/2023 10:50 AM - Tomás Silva

Status:	Closed	Start date:	09/20/2023
Priority:	Urgent	Due date:	09/25/2023
Assignee:	juan yampara	% Done:	100%
Category:		Estimated time:	6.00 hours
Target version:		Spent time:	8.00 hours
Description			

History

- #1 - 09/14/2023 10:50 AM - Tomás Silva
- Estimated time set to 9.00
- #2 - 09/14/2023 10:58 AM - Tomás Silva
- Start date changed from 09/21/2023 to 09/20/2023
- #3 - 09/24/2023 12:08 PM - Tomás Silva
- Priority changed from Normal to Urgent
- % Done changed from 0 to 30
- Estimated time changed from 9.00 to 6.00
- #4 - 09/24/2023 08:18 PM - Tomás Silva
- % Done changed from 30 to 90
- #5 - 09/24/2023 10:02 PM - Tomás Silva
- Status changed from New to Closed
- % Done changed from 90 to 100