

GRUPO 3 A 2023 - Feature #2985

Bug # 2983 (New): Etapa 2

Estudio de libreria ev3dev lang

09/14/2023 03:19 PM - Juan Casilla

Status:	New	Start date:	08/21/2023
Priority:	Normal	Due date:	10/01/2023
Assignee:	Juan Casilla	% Done:	100%
Category:		Estimated time:	15.00 hours
Target version:		Spent time:	10.00 hours
Description			

History

#1 - 09/14/2023 03:21 PM - Juan Casilla

- Due date changed from 09/01/2023 to 10/01/2023

#2 - 09/14/2023 03:22 PM - Juan Casilla

- % Done changed from 0 to 70

#3 - 09/14/2023 03:43 PM - Juan Casilla

- % Done changed from 70 to 80

#4 - 09/14/2023 08:30 PM - Juan Casilla

- Assignee set to Oscar Rolack

- Estimated time set to 15.00

#5 - 10/12/2023 03:48 PM - Jordan Nina

- % Done changed from 80 to 100

#6 - 10/12/2023 04:10 PM - Jordan Nina

- Assignee changed from Oscar Rolack to Juan Casilla