

GRUPO 3 A 2023 - Feature #2996

Etapas 1

09/14/2023 07:45 PM - Juan Casilla

Status:	New	Start date:	08/18/2023
Priority:	Normal	Due date:	09/15/2023
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	67.00 hours
Description			
Subtasks:			
Feature # 2997: Formulación del proyecto			New
Feature # 2998: Estudio del sistema operativo			New
Feature # 2999: Construcción del robot			New
Feature # 3000: Estimación de costos			New
Feature # 3001: Informe 1			New
Feature # 3002: Presentación 1			New