

GRUPO 3 A 2023 - Feature #2997

Feature # 2996 (New): Etapa 1

Formulación del proyecto

09/14/2023 07:49 PM - Juan Casilla

Status:	New	Start date:	08/18/2023
Priority:	Normal	Due date:	09/13/2023
Assignee:		% Done:	100%
Category:		Estimated time:	30.00 hours
Target version:		Spent time:	28.00 hours
Description			

History

#1 - 09/14/2023 07:51 PM - Juan Casilla

- Start date changed from 08/23/2023 to 08/21/2023

#2 - 09/14/2023 07:51 PM - Juan Casilla

- Start date changed from 08/21/2023 to 08/18/2023

#3 - 12/04/2023 08:55 AM - Juan Casilla

- Due date changed from 08/28/2023 to 09/13/2023

- Estimated time changed from 3.00 to 30.00

#4 - 12/04/2023 08:56 AM - Juan Casilla

- Subject changed from Conexión remota to Formulación del proyecto

- Assignee deleted (Oscar Rolack)