

GRUPO 3 A 2023 - Feature #2999

Feature # 2996 (New): Etapa 1

Construcción del robot

09/14/2023 08:10 PM - Juan Casilla

Status:	New	Start date:	08/18/2023
Priority:	Normal	Due date:	09/13/2023
Assignee:	Juan Casilla	% Done:	100%
Category:		Estimated time:	15.00 hours
Target version:		Spent time:	16.00 hours
Description			

History

#1 - 09/14/2023 08:11 PM - Juan Casilla

- Subject changed from *Conexión del robot* to *Construcción del robot*

#2 - 12/04/2023 09:17 AM - Juan Casilla

- Assignee changed from *Oscar Rolack* to *Juan Casilla*