

GRUPO 3 A 2023 - Feature #3000

Feature # 2996 (New): Etapa 1

Estimación de costos

09/14/2023 08:13 PM - Juan Casilla

Status:	New	Start date:	09/11/2023
Priority:	Normal	Due date:	09/14/2023
Assignee:	Oscar Rolack	% Done:	100%
Category:		Estimated time:	3.00 hours
Target version:		Spent time:	3.00 hours
Description			

History

#1 - 09/14/2023 08:19 PM - Juan Casilla

- % Done changed from 90 to 100