

GRUPO 3 B 2023 - Feature #3013

Fase 2

09/15/2023 02:22 AM - Esteban Gutierrez

Status:	New	Start date:	10/31/2023
Priority:	Normal	Due date:	12/06/2023
Assignee:	Esteban Gutierrez	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	9.00 hours
Description			
Subtasks:			
Feature # 3400: Informe II			Resolved
Feature # 3401: Presentacion II			Resolved
Feature # 3476: Reasignación de roles			New
Feature # 3477: Desarrollo interfaz gráfica			New
Feature # 3478: Análisis de código			New
Feature # 3479: Optimización conexión servidor y cliente			New
Feature # 3480: Análisis del brazo del robot			New
Feature # 3481: Pruebas de conexión interfaz y robot			New
Feature # 3482: Implementación de interfaz gráfica			New

History

#1 - 11/23/2023 08:58 AM - denis condori
- Subject changed from Semana 3 to Fase 2