

GRUPO 4 A 2023 - Feature #3036

Etapa I

09/15/2023 03:59 PM - Cristian Sanchez

Status:	New	Start date:	08/14/2023
Priority:	Immediate	Due date:	09/15/2023
Assignee:	Cristian Sanchez	% Done:	100%
Category:		Estimated time:	45.00 hours
Target version:		Spent time:	86.60 hours
Description			
Subtasks:			
Feature # 3039: Asignación de roles			New
Feature # 3040: Revisión del kit EV3			New
Feature # 3041: Opciones de diseño			New
Feature # 3042: Solicitud de piezas			New
Feature # 3043: Instalación del SO en el EV3			New
Feature # 3044: Estudio del redmine			New
Feature # 3045: Estimacion de costo			New
Feature # 3046: Informe I			New
Feature # 3047: Presentacion I			New
Feature # 3062: Construcción del robot			New