

GRUPO 4 A 2023 - Feature #3038

Etapas III

09/15/2023 04:03 PM - Cristian Sanchez

Status:	New	Start date:	12/04/2023
Priority:	High	Due date:	12/28/2023
Assignee:	Cristian Sanchez	% Done:	100%
Category:		Estimated time:	60.00 hours
Target version:		Spent time:	2.00 hours
Description			
Subtasks:			
Feature # 3061: Revisión de funcionalidades			New
Feature # 3154: Optimización del código			New
Feature # 3155: Informe final			New
Feature # 3156: Presentación final			New