

GRUPO 4 A 2023 - Feature #3056

Feature # 3037 (New): Etapa II

Informe II

09/15/2023 06:09 PM - Cristian Sanchez

Status:	New	Start date:	11/20/2023
Priority:	High	Due date:	12/04/2023
Assignee:	Cristian Sanchez	% Done:	100%
Category:		Estimated time:	10.00 hours
Target version:		Spent time:	10.00 hours
Description			
Documenta de forma detallada una descripción de todo el proceso relacionado con la programación			

History

#1 - 10/02/2023 08:12 AM - Cristian Sanchez

- % Done changed from 0 to 30

#2 - 10/02/2023 08:17 AM - Cristian Sanchez

- % Done changed from 30 to 40

#3 - 11/27/2023 08:20 AM - Cristian Sanchez

- % Done changed from 40 to 100

#4 - 12/14/2023 09:16 PM - Cristian Sanchez

- Due date changed from 10/13/2023 to 12/04/2023

- Assignee changed from Sergio Rabanal to Cristian Sanchez

#5 - 12/14/2023 09:46 PM - Cristian Sanchez

- Start date changed from 09/27/2023 to 11/20/2023