

## GRUPO 4 A 2023 - Feature #3059

Feature # 3037 (New): Etapa II

### Comunicación remota

09/15/2023 06:34 PM - Cristian Sanchez

<b>Status:</b>	New	<b>Start date:</b>	11/03/2023
<b>Priority:</b>	Normal	<b>Due date:</b>	12/01/2023
<b>Assignee:</b>	Cesar Jimenez	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	16.00 hours
<b>Target version:</b>		<b>Spent time:</b>	19.50 hours
<b>Description</b>			
Mediante el uso del SSH se busca controlar al robot de forma remota junto con la interfaz gráfica.			

### History

#### #1 - 10/02/2023 08:13 AM - Cristian Sanchez

- % Done changed from 0 to 40

#### #2 - 11/27/2023 08:21 AM - Cristian Sanchez

- % Done changed from 40 to 100

#### #3 - 12/14/2023 09:14 PM - Cristian Sanchez

- Due date changed from 10/16/2023 to 12/01/2023

#### #4 - 12/14/2023 09:15 PM - Cristian Sanchez

- Estimated time changed from 20.00 to 16.00

#### #5 - 12/14/2023 09:17 PM - Cristian Sanchez

- Assignee changed from Cristian Sanchez to Cesar Jimenez

#### #6 - 12/14/2023 09:40 PM - Cristian Sanchez

- Start date changed from 09/29/2023 to 11/03/2023