

## Grupo P2-6 - Feature #3068

### Redacción del informe 1.

09/17/2023 02:34 AM - Cristina Cortez

<b>Status:</b>	New	<b>Start date:</b>	09/06/2023
<b>Priority:</b>	Normal	<b>Due date:</b>	09/25/2023
<b>Assignee:</b>		<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	5.00 hours
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			
El grupo redacta el informe 1 de la presentación del proyecto.			

#### History

---

**#1 - 09/17/2023 02:34 AM - Cristina Cortez**

- Due date changed from 09/19/2023 to 09/26/2023

**#2 - 09/17/2023 02:35 AM - Cristina Cortez**

- Due date changed from 09/26/2023 to 09/25/2023