

GRUPO 5 A 2023 - Feature #3078

Fase I

09/18/2023 06:19 PM - Diego Ferrada

Status:	Resolved	Start date:	08/14/2023
Priority:	High	Due date:	09/15/2023
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
Subtasks:			
Feature # 2412: Conteo de piezas			Resolved
Feature # 2611: Creación de informe I			Resolved
Feature # 3437: Panorama General			Resolved
Feature # 3438: Organizacion del Personal			Resolved
Feature # 3439: Planificacion del Proyecto			Resolved
Feature # 3440: Planificacion de los Recursos			Resolved
Feature # 2612: Creación de presentación I			Resolved
Feature # 2684: Creación de logo			Resolved
Feature # 2692: Dibujo de boceto del logo			Resolved
Feature # 2686: Construcción de robot			Resolved
Feature # 2687: Sistema de ruedas			Resolved
Feature # 2688: Implementacion de palo de golf			Resolved
Feature # 3436: Creacion de estructura			Resolved
Feature # 2689: Instalación de ev3dev			Resolved
Feature # 3081: Organización de roles			Resolved
Feature # 3082: Lluvia de ideas			Resolved

History

#1 - 09/18/2023 07:26 PM - Diego Ferrada

- Status changed from New to Resolved