

GRUPO 5 A 2023 - Feature #3079

Fase II

09/18/2023 06:52 PM - Diego Ferrada

Status:	Resolved	Start date:	08/25/2023
Priority:	High	Due date:	12/06/2023
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	18.00 hours
Description			
Subtasks:			
Feature # 2685: Programación de robot			Resolved
Feature # 2690: Programación de movimiento del robot			Resolved
Feature # 3080: Creación de interfaz gráfica			Resolved
Feature # 3084: Estudiar Ev3dev			Resolved
Feature # 3263: Creación del servidor			Resolved
Feature # 3332: Implementación de la interfaz gráfica en el servidor			Resolved
Feature # 3333: Estudio de la trayectoria del proyectil			Resolved
Feature # 3335: Creación de Presentación II			Resolved
Feature # 3361: Creación de Informe II			Resolved
Feature # 3441: Puntos Anteriores Corregidos			Resolved
Feature # 3442: Analisis y Diseño			Resolved
Feature # 3443: Implementacion de Mecanica			Closed
Feature # 3470: Implementacion Mecanica			Resolved
Feature # 3375: Reconstrucción del robot			Resolved

History

#1 - 09/18/2023 07:27 PM - Diego Ferrada

- Status changed from New to In Progress

#2 - 12/25/2023 03:03 PM - Javier Huanca

- Status changed from In Progress to Resolved