

Grupo P2-6 - Feature #3088

Justificación de la arquitectura de comunicación.

09/20/2023 02:02 PM - fernanda ventura

Status:	New	Start date:	11/13/2023
Priority:	Normal	Due date:	11/24/2023
Assignee:		% Done:	100%
Category:		Estimated time:	7.00 hours
Target version:		Spent time:	10.00 hours
Description			

History

#1 - 11/25/2023 10:43 PM - Cristina Cortez

- Due date changed from 10/25/2023 to 10/27/2023
- Start date changed from 10/24/2023 to 10/16/2023
- % Done changed from 0 to 100
- Estimated time set to 7.00

#2 - 11/25/2023 10:43 PM - Cristina Cortez

- Due date changed from 10/27/2023 to 11/24/2023
- Start date changed from 10/16/2023 to 11/13/2023