

## Grupo P2-6 - Feature #3095

### Entrega informe final

09/20/2023 02:19 PM - fernanda ventura

<b>Status:</b>	New	<b>Start date:</b>	01/02/2024
<b>Priority:</b>	High	<b>Due date:</b>	01/03/2024
<b>Assignee:</b>		<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			

#### History

---

**#1 - 11/25/2023 10:48 PM - Cristina Cortez**

- Due date changed from 12/03/2023 to 01/12/2024
- Start date changed from 12/02/2023 to 01/08/2024

**#2 - 12/29/2023 02:25 PM - fernanda ventura**

- Due date changed from 01/12/2024 to 01/02/2024
- Start date changed from 01/08/2024 to 12/27/2023

**#3 - 12/29/2023 02:30 PM - fernanda ventura**

- Due date changed from 01/02/2024 to 01/03/2024
- Start date changed from 12/27/2023 to 01/02/2024

**#4 - 01/02/2024 11:15 PM - fernanda ventura**

- % Done changed from 0 to 100