

GRUPO 2 A 2023 - Support #3121

Parte I

09/25/2023 08:47 AM - Bastian Sucso

Status:	New	Start date:	08/11/2023
Priority:	High	Due date:	09/25/2023
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	17.60 hours
Description			
Subtasks:			
Feature # 3122: Asignación de Kit EV3			Resolved
Feature # 3123: Armado del Robot			Resolved
Feature # 3124: Estudio de la Librería ev3devlang-python			Resolved
Support # 3125: Instalación del Sistema Operativo ev3dev			Resolved
Support # 3126: Realizar la Wiki			In Progress
Feature # 3128: Bitocara (primera etapa)			Resolved
Support # 3129: Informe I			Resolved

History

#1 - 11/13/2023 09:04 AM - Angie Martinez

- Subject changed from Parte 1 - Proyecto to Parte I