

Grupo P2-4 - Feature #3152

Feature # 2426 (New): Inicio G2-4

Fase I: Planificación

09/26/2023 05:10 PM - Kevin Arancibia

Status:	New	Start date:	08/21/2023
Priority:	Normal	Due date:	10/01/2023
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
Subtasks:			
Feature # 2427: Primeras ideas de Diseño			New
Feature # 2429: Revisar el material y planificar una maqueta.			New
Feature # 2430: Justificación del diseño de la maqueta.			New
Feature # 2431: Construcción maqueta			New
Feature # 2432: Entrega de Primer Informe de Avance			New