

Grupo P2-4 - Feature #3153

Feature # 2426 (New): Inicio G2-4

Fase III: Monitoreo

09/26/2023 05:25 PM - Kevin Arancibia

Status:	New	Start date:	12/04/2023
Priority:	Normal	Due date:	12/20/2023
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
Subtasks:			
Feature # 2441: Mejora la programación y Poster Promocional.			New
Feature # 2445: Pruebas y entrega Informe final			New

History

#1 - 09/26/2023 05:26 PM - Kevin Arancibia

- Due date set to 12/10/2023