

GRUPO 5 B 2023 - Support #3266

Feature # 2484 (In Progress): Fase 2

Informe II

10/27/2023 08:08 PM - Alvaro Guarachi

Status:	New	Start date:	10/27/2023
Priority:	High	Due date:	12/07/2023
Assignee:	Alvaro Guarachi	% Done:	100%
Category:		Estimated time:	12.00 hours
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 11/24/2023 12:01 PM - Alvaro Guarachi

- % Done changed from 30 to 60

#2 - 12/04/2023 09:57 PM - Alvaro Guarachi

- Due date set to 12/05/2023

- % Done changed from 60 to 100

#3 - 12/05/2023 08:34 AM - Alvaro Guarachi

- Due date changed from 12/05/2023 to 12/07/2023

#4 - 12/08/2023 12:44 PM - Alvaro Guarachi

- File Informe de avance n°2.docx added

Files

Informe de avance n°2.docx	4.19 MB	12/08/2023	Alvaro Guarachi
----------------------------	---------	------------	-----------------