

GRUPO 1 B 2023 - Feature #3295

Etapas I

11/08/2023 03:09 PM - Katalina Oviedo

Status:	New	Start date:	08/15/2023
Priority:	Normal	Due date:	09/15/2023
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
Subtasks:			
Feature # 3298: Asignación de roles			New
Feature # 3300: Revisión del kit EV3			New
Feature # 3301: Diseño de robot			New
Feature # 3302: Construcción del robot			New
Feature # 3303: Instalación SO			New
Feature # 3304: Informe I			New
Feature # 3305: Presentación I			New