

GRUPO 1 B 2023 - Feature #3318

Feature # 3315 (New): Etapa III

Informe final

11/08/2023 10:15 PM - Katalina Oviedo

|                 |               |                 |            |
|-----------------|---------------|-----------------|------------|
| Status:         | New           | Start date:     | 12/15/2023 |
| Priority:       | Normal        | Due date:       | 12/22/2023 |
| Assignee:       | Jorge Caceres | % Done:         | 100%       |
| Category:       |               | Estimated time: | 0.00 hour  |
| Target version: |               | Spent time:     | 0.00 hour  |
| Description     |               |                 |            |

History

#1 - 11/23/2023 08:40 AM - Katalina Oviedo

- Due date changed from 11/24/2023 to 12/22/2023
- Start date changed from 11/17/2023 to 12/15/2023

#2 - 12/15/2023 12:04 PM - Katalina Oviedo

- % Done changed from 0 to 10

#3 - 12/22/2023 07:51 PM - Katalina Oviedo

- % Done changed from 10 to 50

#4 - 01/03/2024 08:29 PM - Katalina Oviedo

- % Done changed from 50 to 100