

GRUPO 2 A 2023 - Support #3323

Parte III

11/13/2023 08:49 AM - Angie Martinez

Status:	New	Start date:	11/13/2023
Priority:	Normal	Due date:	12/29/2023
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
Subtasks:			
Bug # 3325: Bitácoras (3ra parte)			In Progress
Feature # 3326: Realización del informe de avance III			New
Bug # 3327: Wiki			New
Bug # 3328: Pruebas finales del robot			New
Bug # 3329: Presentación III			New
Support # 3330: Manual de usuario			New
Support # 3503: Modificación de ecuaciones matematicas.			New
Support # 3504: modificación de la interfaz			New
Support # 3505: avance en la documentación			New
Support # 3506: Modificación en el cuerpo del robot			New

History

#1 - 11/13/2023 09:01 AM - Angie Martinez

- Tracker changed from Bug to Support

#2 - 11/13/2023 09:04 AM - Angie Martinez

- Subject changed from Parte 3 - proyecto to Parte III