

GRUPO 3 B 2023 - Feature #3340

Feature # 3339 (New): Documentación General

Bitácoras

11/16/2023 09:29 AM - Esteban Gutierrez

Status:	New	Start date:	08/15/2023
Priority:	Normal	Due date:	12/29/2023
Assignee:	denis condori	% Done:	100%
Category:		Estimated time:	14.00 hours
Target version:		Spent time:	0.00 hour
Description			
Registro del avance semanal del proyecto.			

History

#1 - 11/16/2023 09:30 AM - Esteban Gutierrez

- Description updated

#2 - 11/27/2023 11:50 PM - Esteban Gutierrez

- % Done changed from 0 to 50

#3 - 11/28/2023 09:10 AM - Esteban Gutierrez

- Due date changed from 11/30/2023 to 12/29/2023

- Start date changed from 08/16/2023 to 08/18/2023

#4 - 11/28/2023 09:30 AM - Esteban Gutierrez

- Start date changed from 08/18/2023 to 08/17/2023

#5 - 12/05/2023 08:20 PM - Esteban Gutierrez

- Start date changed from 08/17/2023 to 08/15/2023

#6 - 12/05/2023 08:24 PM - Esteban Gutierrez

- Priority changed from High to Normal

- % Done changed from 50 to 70

#7 - 01/05/2024 07:34 AM - Ignacio Gallardo

- % Done changed from 70 to 100