

GRUPO 5 A 2023 - Feature #3361

Feature # 3079 (Resolved): Fase II

Creación de Informe II

11/22/2023 09:32 AM - Joshua Jara.

Status:	Resolved	Start date:	11/24/2023
Priority:	Normal	Due date:	12/06/2023
Assignee:		% Done:	100%
Category:		Estimated time:	6.00 hours
Target version:		Spent time:	0.00 hour
Description			
Subtasks:			
Feature # 3441: Puntos Anteriores Corregidos			Resolved
Feature # 3442: Analisis y Diseño			Resolved
Feature # 3443: Implementacion de Mecanica			Closed
Feature # 3470: Implementacion Mecanica			Resolved

History

- #1 - 11/22/2023 10:28 AM - Javier Huanca
- Subject changed from Informe Fase II to Creación Informe Fase II
- #2 - 11/22/2023 10:28 AM - Javier Huanca
- Subject changed from Creación Informe Fase II to Creación de Informe Fase II
- #3 - 11/29/2023 09:29 AM - Javier Huanca
- Subject changed from Creación de Informe Fase II to Creación de Informe II
- #4 - 12/05/2023 12:00 PM - Javier Huanca
- Status changed from New to In Progress
- #5 - 12/08/2023 01:45 AM - Javier Huanca
- Status changed from In Progress to Resolved
- Estimated time set to 6.00