

## GRUPO 5 A 2023 - Feature #3362

### Fase III

11/22/2023 09:42 AM - Joshua Jara.

<b>Status:</b>	Resolved	<b>Start date:</b>	12/11/2023
<b>Priority:</b>	Normal	<b>Due date:</b>	12/29/2023
<b>Assignee:</b>		<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			
<b>Subtasks:</b>			
Feature # 3363: Fase de pruebas			<b>Resolved</b>
Feature # 3366: Depuración de Código			<b>Resolved</b>
Feature # 3367: Informe Final			<b>Resolved</b>
Feature # 3368: Presentación Final			<b>Resolved</b>
Feature # 3369: Manual de Usuario			<b>Resolved</b>

### History

#1 - 01/05/2024 01:21 AM - Javier Huanca

- Status changed from New to Resolved