

GRUPO 5 A 2023 - Feature #3366

Feature # 3362 (Resolved): Fase III
Feature # 3363 (Resolved): Fase de pruebas

Depuración de Código

11/22/2023 10:08 AM - Joshua Jara.

Status:	Resolved	Start date:	12/11/2023
Priority:	Normal	Due date:	12/15/2023
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 11/22/2023 10:08 AM - Joshua Jara.

- Parent task set to #3363

#2 - 01/02/2024 01:07 AM - Joshua Jara.

- % Done changed from 0 to 100

#3 - 01/05/2024 01:22 AM - Javier Huanca

- Status changed from New to Resolved