

GRUPO 5 A 2023 - Feature #3367

Feature # 3362 (Resolved): Fase III

Informe Final

11/22/2023 10:09 AM - Joshua Jara.

Status:	Resolved	Start date:	12/18/2023
Priority:	Normal	Due date:	12/29/2023
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 11/22/2023 10:11 AM - Javier Huanca

- Parent task set to #3362

#2 - 11/22/2023 10:15 AM - Joshua Jara.

- Due date set to 12/15/2023

- Start date changed from 11/22/2023 to 12/04/2023

#3 - 11/22/2023 10:19 AM - Joshua Jara.

- Due date changed from 12/15/2023 to 12/29/2023

- Start date changed from 12/04/2023 to 12/18/2023

#4 - 01/02/2024 01:10 AM - Joshua Jara.

- % Done changed from 0 to 100

#5 - 01/05/2024 01:22 AM - Javier Huanca

- Status changed from New to Resolved