

## GRUPO 5 A 2023 - Feature #3369

Feature # 3362 (Resolved): Fase III

### Manual de Usuario

11/22/2023 10:11 AM - Joshua Jara.

<b>Status:</b>	Resolved	<b>Start date:</b>	12/17/2023
<b>Priority:</b>	Normal	<b>Due date:</b>	12/22/2023
<b>Assignee:</b>		<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			

### History

**#1 - 11/22/2023 10:12 AM - Javier Huanca**

- Parent task set to #3362

**#2 - 11/22/2023 10:17 AM - Joshua Jara.**

- Due date set to 12/22/2023

- Start date changed from 11/22/2023 to 12/17/2023

**#3 - 01/02/2024 01:10 AM - Joshua Jara.**

- % Done changed from 0 to 100

**#4 - 01/05/2024 01:22 AM - Javier Huanca**

- Status changed from New to Resolved