

## GRUPO 3 B 2023 - Feature #3372

Feature # 2705 (New): Fase 1

### Inspeccion del kit EV3

11/23/2023 09:15 AM - Esteban Gutierrez

<b>Status:</b>	New	<b>Start date:</b>	08/17/2023
<b>Priority:</b>	Normal	<b>Due date:</b>	08/17/2023
<b>Assignee:</b>	Martin Salinas	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	1.30 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			

### History

#### #1 - 11/24/2023 11:50 AM - Esteban Gutierrez

- Parent task set to #2705

#### #2 - 11/24/2023 12:19 PM - Martin Salinas

- % Done changed from 0 to 100

#### #3 - 11/28/2023 09:14 AM - Esteban Gutierrez

- Start date changed from 08/24/2023 to 08/18/2023

#### #4 - 12/05/2023 08:29 PM - Esteban Gutierrez

- Due date changed from 08/26/2023 to 08/19/2023

- Start date changed from 08/18/2023 to 08/15/2023

#### #5 - 12/05/2023 09:13 PM - Esteban Gutierrez

- Start date changed from 08/15/2023 to 08/17/2023

#### #6 - 12/05/2023 10:10 PM - Esteban Gutierrez

- Due date changed from 08/19/2023 to 08/17/2023

- Estimated time set to 1.30