

GRUPO 3 B 2023 - Feature #3373

Feature # 2705 (New): Fase 1

Estimacion de Costos

11/23/2023 09:21 AM - Esteban Gutierrez

Status:	New	Start date:	09/01/2023
Priority:	Normal	Due date:	09/01/2023
Assignee:	Ignacio Gallardo	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 12/05/2023 08:28 PM - Esteban Gutierrez

- % Done changed from 0 to 100

#2 - 12/05/2023 09:01 PM - Esteban Gutierrez

- Due date changed from 08/26/2023 to 09/14/2023

- Start date changed from 08/24/2023 to 08/29/2023

#3 - 12/05/2023 10:32 PM - Esteban Gutierrez

- Due date changed from 09/14/2023 to 09/01/2023

- Start date changed from 08/29/2023 to 09/01/2023