

GRUPO 5 A 2023 - Feature #3375

Feature # 3079 (Resolved): Fase II

Reconstrucción del robot

11/24/2023 01:14 AM - Javier Huanca

Status:	Resolved	Start date:	11/24/2023
Priority:	Normal	Due date:	11/29/2023
Assignee:	Fabian Quezada	% Done:	100%
Category:		Estimated time:	4.00 hours
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 11/24/2023 01:16 AM - Javier Huanca

- *Tracker changed from Bug to Feature*

#2 - 11/26/2023 11:35 PM - Javier Huanca

- *% Done changed from 0 to 50*

#3 - 11/26/2023 11:35 PM - Javier Huanca

- *Assignee set to Fabian Quezada*

#4 - 12/05/2023 12:07 PM - Javier Huanca

- *% Done changed from 50 to 100*

- *Estimated time set to 4.00*

#5 - 12/08/2023 01:45 AM - Javier Huanca

- *Status changed from New to Resolved*