

GRUPO 3 B 2023 - Feature #3376

Feature # 2705 (New): Fase 1

Codificacion

11/24/2023 12:25 PM - Martin Salinas

Status:	New	Start date:	08/24/2023
Priority:	Normal	Due date:	09/08/2023
Assignee:	Ignacio Gallardo	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	10.20 hours
Description			
Subtasks:			
Feature # 3014: Pruebas con librerias ev3dev2			New
Feature # 3023: Prueba de conexión del servidor y cliente.			New
Feature # 3024: Desarrollo del codigo para el control del robot			New
Feature # 3399: Comunicacion SSH entre el notebook y el robot			New

History

#1 - 12/05/2023 08:51 PM - Esteban Gutierrez

- Parent task changed from #3013 to #2705